
Latest Opinion of Probable Cost:

Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: Utilities & Paving

Project Limits: Michigan Ave. - Golfcourse Rd.

Project Phase: Design

Next Activity: 100% Construction Plans

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: Kyle Jackson, P.E.

kjackson@team-psc.com

ParkHill Smith & Cooper, Inc.

Contractor: TBD

Comments: 

Utility Schedule:  
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

TBD

To install new water mains, 

sewer mains and stormdrain 

mains within the existing 

ROW.

Garfield Avenue is a Year 4 

bond project.  The Bidding 

Phase for the project will begin 

in October 2020.

$9,091,321.85

ROAD AND UTILITY BOND PROJECT INFORMATION

Garfield Avenue   

10/1/2019 TBD

TBD
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